



# **Business Applications Solution (BAS) Program - Program Status Update**

---

**UNITED STATES DEPARTMENT OF COMMERCE  
OFFICE OF FINANCIAL MANAGEMENT**

October 2020



Expected  
**Structure.**  
Unexpected  
***Flexibility.***

- 01 Program Level Status
- 02 Functional
- 03 Enterprise Data Warehouse
- 04 Technical
- 05 Organizational Change Management
- 06 Risk
- 07 Security
- 08 Q & As and Polling



# Program Update



# BAS PROGRAM UPDATE

## PROGRAM GOALS THROUGH Q4 2020



**BUSINESS  
APPLICATIONS  
SOLUTION**

*One Commerce*

EXPECTED STRUCTURE. UNEXPECTED FLEXIBILITY.

The BAS Program brings together our DOC bureaus across four key mission support work streams: Core Finance, Acquisitions, Asset Management, and Data Reporting and Governance. Overall, the BAS program is committed to modernizing our essential support systems in these four key areas while enhancing the user experience, providing structure and security for our systems support, and providing long term flexible solutions.

## GOALS FOR Q3-Q4 2020

- Award a BAS Contract and kick off the implementation and overall program
- Onboard BAS contractor support and build government BAS PMO (new hires and bureau details)
- Engage with internal and external stakeholders on the BAS program initiatives including launching the BAS Executive Board governance structure and the Treasury Quality Service Management Office (QSMO) partnership



# **BAS PROGRAM UPDATE**

## **PROGRAM STATUS THROUGH Q4 2020**



### **Key Program Accomplishments:**

- **Contract Award: 4/28/2020**
  - **Contract Award to Accenture Federal Services**
- **Identification of Core Applications and EDW platform/software**
- **Agreement on integrated master schedule**
- **BAS PMO leadership determined/hired and onboarded**
- **Global Design Kick Off**
  - **Initial 6-month collaboration time frame for single instance, single configuration**
- **Post Award Communications and BAS Website Creation**
- **Establishment of long-term Risk Management Process**



# BAS PROGRAM UPDATE

## PROGRAM STATUS THROUGH Q4 2020 – DETAILED SOLUTION OVERVIEW



### Integrated Business Application Solution (BAS) Overview

#### Federal Integration Accenture Assets


- Treasury Payments (IPAC, PAM, DoNotPay)
- Credit Cards (Citibank Purchase, Travel, Fleet)
- Payroll (NFC)
- Treasury Reporting (GTAS, CTA, FedDebt)
- ETS2 Travel (Carlson Wagonlit)
- Award (SAM, FPDS, FBO FedConnect)

#### DOC Integration

- Property (GSAXcess, Fleet Fuel Purchase, HR AutoDiscovery)
- Grant (Grants Online, GMIS)
- Bureau Specific Feeder Systems (NOAA, NIST, Census)

**BAS Portal**

Application Links	Widgets
Knowledge Base	
Helpdesk Service Requests	



**Accenture Federal Cloud ERP Pre-Built Assets** brings agility in Federal Integration Implementation while reducing deployment risks

**FedRAMP Authorized Solution from Day 1** for simplified security assessment, authorization, and continuous monitoring

#### What does our BAS solution set mean for DOC?

- BAS Financial with Standardized DOC-Wide Configuration to reduce ambiguity in business process across bureaus while improving auditability
- BAS Acquisition that supports both Federal Acquisition Regulations (FAR) and Commerce Acquisition Regulation (CAR) for an improved contract writing experience
- BAS Property greatly reduces the BAS implementation risk and accelerates meeting the BAS goal by leveraging existing application
- BAS EDW & BI provides real time and accurate data access for management reporting and forensic analysis
- Consolidated Cloud-Based SaaS/PaaS Model Infrastructure to eliminate redundant maintenance needs while reducing operational cost

**BAS Financial**

Acquire to Dispose	Order to Cash
Procure to Pay	
Plan to Report	

**BAS Acquisition**

Pre-Award
Award
Post-Award

**BAS Property**

Personal Property
Real Property
Fleet Management

**BAS EDW**

Reporting Analytics	Data Lake Data Science
Business Intelligence Enterprise Data Warehouse	
DATA Act Analytics	

**Infrastructure Hosting**


Unison SaaS	ServiceNow SaaS
Accenture Federal Cloud ERP SaaS	
Accenture Insights Platform PaaS	



# BAS PROGRAM UPDATE



## PROGRAM STATUS THROUGH Q4 2020 – HIGH LEVEL PROGRAM SCHEDULE



**Legend**

- ★ Early Win Deployments
- ★ Deployments
- Decommissions



# **BAS PROGRAM UPDATE**

## **PROGRAM PLANS AND PRIORITIES**



### **BAS Program Goals for Q1 FY 2021:**

- Successful kick off and initiation of Common Solution Phase for Core Applications
- Initial execution of Real Property and Fleet Property implementation of Sunflower
- Determination of EDW implementation approach and initial planning for “Release 0”
- Continued communications and website development for OCM
- Onboarding of initial FY 2021 details on the BAS PMO
- Continued contractor onboarding and federal hiring for FY 2021





# Functional Update



# BAS PROGRAM UPDATE – FUNCTIONAL

RESPONSIBILITIES AND GOALS THROUGH Q4 2020



## RESPONSIBILITIES

**ORACLE**  
E-BUSINESS SUITE

 **Sunflower** Systems  
Asset Management Solutions

 **unison** | **PRISM**


## GOALS FOR Q3-Q4 2020

- Identify participants
- Conduct Global Design Workshops
  - Understand current processes, confirm high-level requirements, identify pain points and non-functional requirements and begin build out of the Requirements Traceability Matrix (RTM)
- Prepare for Common Solution



# BAS PROGRAM UPDATE – FUNCTIONAL

## STATUS/ACHIEVEMENT THROUGH Q4 2020





# **BAS PROGRAM UPDATE – FUNCTIONAL**

## **PROGRAM IMPACT AND CHALLENGES**



### **Impact/Value of Accomplishments**

- **Fantastic Attendance and Participation at Global Design Workshops**
  - Provided enterprise perspective
  - Significant information and data provided
  - Great start for upcoming Common Solution

### **Challenges**

- **Enterprise-Wide Single Configuration**
- **Real Property Implementation**
  - Fast tracked schedule to meet April 2021 deployment



# BAS PROGRAM UPDATE – FUNCTIONAL

## PLANS AND PRIORITIES



### Plans and priorities for Q1 FY 2021

#### Common Solution

- Sprint 1 – October through December
- 60+ Workshops Scheduled
  - Deep Dives (month 1)
  - Data Calls (month 2)
  - Functional design verification (month 3)

#### Real Property

- Accelerated sprint schedule
- Implementation in April 2021



# Enterprise Data Warehouse (EDW) Update



# **BAS PROGRAM UPDATE - EDW**

## **RESPONSIBILITIES**



Develop a DOC Enterprise Data Warehouse (EDW) that includes BAS Core Applications, grants, travel, HR/payroll, and corresponding U.S. PTO data





Develop Business Intelligence (BI) reporting and analytics capabilities



# BAS PROGRAM UPDATE - EDW

## GOALS, STATUS, AND IMPACT THROUGH Q4 2020



GOALS FOR Q3-Q4 FY 2020	STATUS AND IMPACT / VALUE OF ACCOMPLISHMENTS
 <p>Conduct Global Design Workshops to determine high-level data and reporting needs</p>	<ul style="list-style-type: none"><li>✓ Established a common understanding of the BAS EDW goals and objectives across the DOC stakeholder community</li><li>✓ Identified key data and reporting challenges that should be addressed in the BAS EDW</li><li>✓ Documented BAS EDW data sources, data and reporting capability needs</li><li>✓ Developed Draft EDW Architecture Detailed Design to support capability needs</li></ul>
 <p>Perform Sprint 0 Planning to determine Implementation Approach for iterative releases and scope</p>	<ul style="list-style-type: none"><li>✓ Developed Draft BAS EDW Implementation Approach</li></ul>





# **BAS PROGRAM UPDATE - EDW**

## **CHALLENGES**



- Transitioning from multiple reporting environments with different capabilities to a single reporting environment with a standard, DOC-wide set of capabilities
- Aligning the EDW feature schedule with the overall BAS schedule
- Serving large volume of end-user communities (6 department offices, 11 bureaus)



# BAS PROGRAM UPDATE - EDW

## PLANS AND PRIORITIES



### Plans and priorities for Q1 FY 2021:



Finalize and socialize the BAS EDW Implementation Approach



Stand up BAS EDW Development and Test environments



Develop Interconnection Security Agreements (ISAs) and establish Test environment connectivity to application(s) identified as initial EDW data sources



Begin to establish security control framework



Initiate development for the first EDW data source



# Technical Update




# BAS PROGRAM UPDATE - TECHNICAL

## RESPONSIBILITIES AND GOALS THROUGH Q4 2020



### RESPONSIBILITIES



### GOALS FOR Q3-Q4 2020

- Fine-tune integration approach/scope across DOC
- Develop Logical and Technical Architecture
- Initiate connectivity discussions for BAS users, DOC, and external systems
- Coordinate solution approach with DOC ICAM (Identity, Credential, and Access Management) and Directory Services




# BAS PROGRAM UPDATE - TECHNICAL

## STATUS AND IMPACT THROUGH Q4 2020



### Integration

- Incorporated outcome of Core Application and Enterprise Data Warehouse (EDW) Global Design into solution architecture and integration plans
- Conducted Integration Approach Kickoff 9/15



### Connectivity

- Facilitated internal discussions for Network Connectivity, Security Controls, and Identity, Credential and Access Management (ICAM) solution
- Establishing connectivity between Software as a Service (SaaS) providers and BAS applications

### Architecture

- Delivered Amazon Web Services (AWS) Lower environment for Core Financials and Sunflower
- Completed Conceptual Architecture
- Initiated Logical and Technical Architecture



# BAS PROGRAM UPDATE - TECHNICAL CHALLENGES




## Integration

- Standardizing integration approaches across the Department

## Connectivity

- Supporting the breadth and volume of users/connections across DOC



## Architecture

- Coordinating with concurrent ongoing projects across DOC:
  - ICAM project
  - N-Wave project
  - Grants Enterprise Management Solution (GEMS) project



# BAS PROGRAM UPDATE - TECHNICAL

## PLANS AND PRIORITIES



### Plans and priorities for Q1 FY 2021:

#### Integration

- Verify the interface scope and refine design categorization
- Analyze Legacy interfaces and identify contacts
- Conduct interface deep dive discussions for common solution



#### Architecture

- Validate and refine solution and technical architecture
- Plan for Application Program Interfaces (API) Life Cycle Management
- Validate Single Sign On (SSO) and Directory Services integration approach



#### Connectivity

- Establish overall connectivity timeline and high-level plans
- Begin Interconnection Service Agreement (ISA) process on common solution components





# **Organizational Change Management (OCM) Update**





# PROGRAM STATUS UPDATE - OCM

## RESPONSIBILITIES AND GOALS THROUGH Q4 FY 2020



### RESPONSIBILITIES

**Communications**

**Stakeholder Analysis  
& Management**

**Training**

### GOALS FOR Q3-Q4 FY 2020

- Establish multiple communication channels to initiate dialog, engagement, and collaboration
- Identify program stakeholders and user groups
- Establish BAS Brand and logo



# PROGRAM STATUS UPDATE - OCM

## STATUS THROUGH Q4 2020




### Status/Achievement against Plan:

#### Communications



#### Stakeholder Management





# PROGRAM STATUS UPDATE - OCM

## PROGRAM IMPACT AND CHALLENGES



### Stakeholder Engagement

- **1123** BAS Website average monthly page hits
- Town Hall and Table Talk average participation
  - NOAA-**54**, NIST-**49**, Census-**36**, HCHB-**60**
- **29%** Menti survey average participation rate

### Challenges

- Interest in Discovery Interview participation exceeded needed sample size
- Analysis of vast user and stakeholder data
- Room for additional awareness and engagement at lower levels in organization



# PROGRAM STATUS UPDATE - OCM

## PLANS AND PRIORITIES



### Plans and priorities for Q1 FY 2021:

#### Communications




- Town Hall – Program Status (Oct) and Table Talk – Global Design Outcomes (Nov)
- YouTube Video #3 (Nov)
- Newsletter #3 (Dec)

#### Stakeholder Analysis and Management



- Prepare Discovery Interview and Change Impact Reports
- Deploy Change Network

#### Training



- Begin to develop training and delivery schedules for Real and Fleet Property users



# Risk Management Update



# **BAS PROGRAM UPDATE – RISK**

## **RESPONSIBILITIES AND GOALS THROUGH Q4 2020**



### **RESPONSIBILITIES**

- Lead the Risk Management efforts for BAS
- Assist stakeholders with identifying and monitoring BAS risks to ensure critical milestones are met
- Institutionalize the Risk Management to ensure successful BAS deployment

### **GOALS FOR Q3-Q4 2020**

- Streamline and simplify the existing risk register
- Develop a process for submitting new risks
- Identify and contact owners for the updates to current risks



# BAS PROGRAM UPDATE - RISK

## STATUS/ACHIEVEMENT THROUGH Q4 2020



### Status/Achievement against Plan:

- Developed the Risk Management process (Add, Update, Close)
- Streamlined the Risk Register and eliminated more than 25 fields
- Contacted Risk Owners and received updates
- Developed a Risk Submission Form for owners to submit new risks

Project Risk 5x5 Matrix		Impact					Total
		Negligible (1)	Minor (2)	Moderate (3)	Serious (4)	Critical (5)	
Likelihood	Extremely Likely (5)	0	0	0	3	0	3
	Likely (4)	0	0	0	3	0	3
	Moderately Likely (3)	0	0	5	5	0	10
	Not Likely (2)	0	0	12	15	3	30
	Extremely Unlikely (1)	1	10	17	7	7	42
<b>Total</b>		<b>1</b>	<b>10</b>	<b>34</b>	<b>33</b>	<b>10</b>	<b>88</b>



# **BAS PROGRAM UPDATE - RISK**

## **PROGRAM IMPACT AND CHALLENGES**



### **Impact/Value of Accomplishments**

- Risk Management introduced to the organization
- Streamlined process for submitting risks

<b>Initial Risks</b>	<b>Risks Added (Q4 2020)</b>	<b>Risks Closed (Q4 2020)</b>	<b>Current Risks</b>
94	19	25	88

### **Challenges/Issues/Points of Interest**

- Identifying risks, developing actionable mitigation plans and determining accurate trigger dates
- Risk Program not yet mature – will take time to institutionalize
- Idea that risk is the entire organization’s responsibility










# BAS PROGRAM UPDATE - RISK

## PLANS AND PRIORITIES



### Plans and priorities for Q1 FY 2021:

-  Emphasize Risk Management for Real and Fleet Property implementation in FY 2021
-  Develop an automated process for submitting risks
-  Assist stakeholders with developing risk statements, mitigation plans, trigger dates, etc.
-  Develop dashboards/metrics to share key information on risks
-  Escalate critical risks to Leadership if they impact major milestones



# Security Update



# **BAS PROGRAM UPDATE – SECURITY**

## **RESPONSIBILITIES AND GOALS THROUGH Q4 2020**



### **RESPONSIBILITIES**

- Lead the Security effort for BAS
- Define and implement the security strategy
- Coordinate Authorization to Operate (ATO) process for BAS Solution

### **GOALS FOR Q3-Q4 2020**

- Develop a strategy to secure data in a Poly Cloud environment
- Obtain and review security packages from Cloud Service Providers (CSPs)
- Develop BAS security and privacy documentation
- Confirm security requirements



# **BAS PROGRAM UPDATE - SECURITY**

## **STATUS THROUGH Q4 2020**



### **Status/Achievement against Plan:**



**Completed Security Management Plan**



**Reviewed Security Packages for Cloud Service Providers (CSPs)**



**Completed System Categorization to determine control scope**



**Began drafting BAS Security documentation**



# **BAS PROGRAM UPDATE - SECURITY**

## **PROGRAM IMPACT AND CHALLENGES**



### **Impact/Value of Accomplishments**

- Defined a comprehensive security strategy
- Introduced Xtended Detection and Response (XDR) tool and capabilities
- Documented control requirements

<b>Total Controls</b>	<b>BAS Responsible</b>	<b>Moderate Baseline</b>	<b>NIST Privacy</b>	<b>OPOG Privacy</b>
394	168	98	27	43


### **Challenges**

- Develop, obtain approval, and implement Assessment and Authorization (A&A) Process for Agile development
- Schedule review and approval timelines for DOC Required Documentation



# BAS PROGRAM UPDATE - SECURITY

## PLANS AND PRIORITIES FOR Q1 FY 2021







# BAS PROGRAM UPDATE

## NEXT EVENT



## Table Talk

- November 16 – NOAA and NIST
- November 19 – Census and HCHB
- Topic –
  - Global Design Outcomes
    - Functional
    - Enterprise Data Warehouse
  - Risk Management





# **BAS PROGRAM UPDATE**

**WE NEED YOUR INPUT**



**We'd like your input using Menti.com (authorized by DOC for use at these events)**

- Sign in using your computer, phone, or other electronic device  
[www.menti.com](http://www.menti.com)
- Enter the passcode when prompted  
19 76 46 5 (for NOAA and NIST Town Hall)  
62 51 63 2 (for Census and HCHB Town Hall)
- Answer the question that appears – all responses are anonymous